COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2021

ESTI MATE SUMVARY 13: 09: 28
CONTI D C22805 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 22805- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TIVE ALLOW 85 WORK DAYS
GRAND & JACKSON COUNTY ADA RAMPS PERCENT TIME:  97.65 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. STRR300- 249
GRAND & JACKSON COUNTY ADA RAM
NAMVE OF ROAD:
PRQIECT COUNTI ES: GRAND JACKSON
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 12/ 07/ 2020 DATE TI ME STARTED 05/ 26/2020
P.O. Box 4768 DATE LET 03/ 05/ 2020 DATE WORK BEGAN 05/ 26/ 2020
DATE AWARDED 03/ 23/ 2020 DATE TI ME STOPPED 11/18/2020
DATE CONTRACT EXECUTED 04/28/2020 DATE ACCEPTED 11/ 18/ 2020
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 333, 906. 00 PARTI Cl PATI NG $ 3, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $ 1,400, 000.00 NON- PARTI Cl PATI NG 1, 330, 906. 00 1, 708. 80
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 333, 906. 00 1,708.80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 333, 906. 00 1, 708. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 312, 906. 00 1, 708. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 312, 906. 00 1, 708. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 708. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO 0007 13: 09: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 040A (Fraser)

0005 202-00200 *Renpval of Sidewal k 336. 000 373. 000
SY -37.000 -1, 443. 00
39. 00000 336. 000 13, 104. 00
0010 202-00201 *Renoval of Curb Deleted per Form 105 - 010 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0015 202-00202 *Renmpval of Gutter 14. 000 14.000
LF 0. 000 0.00
31. 00000 14. 000 434. 00
0020 202-00203 *Rermoval of Curb and Gutter 554. 000 554. 000
LF 0. 000 0. 00
15. 00000 554. 000 8, 310. 00
0025 202-00210 *Renoval of Concrete Pavement 46. 000 46. 000
Sy 0. 000 0.00
41. 00000 46. 000 1, 886. 00
0030 202-00220 *Rermoval of Asphalt Mat 65. 000 65. 000
SY 0. 000 0. 00
20. 00000 65. 000 1, 300. 00
0035 202-00250 *Renoval of Pavenent Marking 204. 000 204. 000
SF 0. 000 0. 00
3. 00000 204. 000 612. 00
0040 203-01597 *Pot hol i ng Del eted per Form 105 - 010 0. 000 0. 000
HOUR 0. 000 0. 00
380. 00000 0. 000 0. 00
0045 208- 00090 Erosion Control (Curb Ranp) 22.000 15. 000
EACH 7.000 2,030. 00
290. 00000 22.000 6, 380. 00
0050 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 6. 000 6. 000
LF 0. 000 0. 00
34. 00000 6. 000 204.00
0055 210-04010 *Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00

480. 00000 5. 000 2,400. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 040A (Fraser)

0060 210-04025 *Modify Structure Del eted per Form 105 - 010 0. 000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0. 00
0065 304- 06007 *Aggregate Base Course (Class 6) Deleted per Form 105 0. 000 0. 000
- 010
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 403-00721 Hot M x Asphalt (Patching) (Asphalt) 59. 000 92. 000
SY -33.000 -4,653. 00
141. 00000 59. 000 8, 319. 00
0075 412-00600 *Concrete Pavenent (6 Inch) 42.000 42.000
SY 0. 000 0. 00
98. 00000 42.000 4,116. 00
0080 607-11525 Fence (Plastic) Deleted per Form 105 - 010 0. 000 0. 000
LF 0. 000 0.00
0. 50000 0. 000 0. 00
0085 608- 00000 *Concrete Sidewal k 17. 000 22.000
SY -5.000 -470. 00
94. 00000 17. 000 1, 598. 00
0090 608-00010 *Concrete Curb Ramp 259. 000 248. 000
SY 11. 000 2,112.00
192. 00000 259. 000 49, 728. 00
0095 608-00015 *Det ect abl e War ni ngs 148. 000 148. 000
SF 0. 000 0. 00
128. 00000 148. 000 18, 944. 00
0100 609-20010 *Curb Type 2 (Section B) 10. 000 10. 000
LF 0. 000 0. 00
39. 00000 10. 000 390. 00
0105 609-21020 *Curb and CGutter Type 2 (Section II-B) 26. 000 26. 000
LF 0. 000 0. 00
41. 00000 26. 000 1, 066. 00
0110 609-24004 *Qutter Type 2 (4 Foot) 9. 000 9. 000
LF 0. 000 0. 00

47.00000 9. 000 423. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 040A (Fraser)

0115 625-00001 *Construction Surveying (Hourly) 25. 000 25. 000
HOUR 0. 000 0. 00
145. 00000 25. 000 3,625.00
0120 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
212,551. 00000 1. 000 212,551. 00
0125 626-01114  *Public Information Managenent (Tier V) 59. 000 59. 000
DAY 0. 000 0. 00
60. 00000 59. 000 3, 540. 00
0130 627-30411  *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 240. 000 240. 000
Li ne
) SF 0. 000 0. 00
17. 00000 240. 000 4, 080. 00
0135 629-01006 Survey Monument (Type 6) 5. 000 5. 000
EACH 0. 000 0. 00
195. 00000 5. 000 975. 00
0140 629-01065 *Survey Monunent (Type 5S) 9. 000 9. 000
EACH 0. 000 0. 00
195. 00000 9. 000 1, 755. 00
0145 630- 00000 Fl aggi ng 940. 000 907. 400
HOUR 32. 600 97. 80
3. 00000 940. 000 2,820.00
0150 630-00007 Traffic Control Inspection 7. 000 6. 000
DAY 1. 000 400. 00
400. 00000 7.000 2, 800. 00
0155 630-00012 Traffic Control Managenent 5. 000 6. 000
DAY -1.000 -1, 400. 00
1, 400. 00000 5. 000 7,000. 00
0160 630-80335 Barricade (Type 3 MA) (Tenporary) Deleted per Form 0. 000 0. 000
105 - 010
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0165 630-80340 Pedestrian Barricade (ADA) 528. 000 528. 000
LF 0. 000 0. 00

60. 00000 528. 000 31, 680. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 040A (Fraser)

0170 630-80341  Construction Traffic Sign (Panel Size A) 33. 000 33. 000
EACH 0. 000 0.00
5. 00000 33. 000 165. 00
0175 630-80342  Construction Traffic Sign (Panel Size B) 18. 000 33. 000
EACH -15. 000 -75.00
5. 00000 18. 000 90. 00
0180 630-80355 Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0185 630-80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
50. 00000 1. 000 50. 00
0190 630-80380 Traffic Cone 139. 000 139. 000
EACH 0. 000 0.00
1. 00000 139. 000 139. 00
0195 630-80393 St ackabl e Vertical Panels 65. 000 65. 000
EACH 0. 000 0. 00
50. 00000 65. 000 3, 250. 00
0200 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adjustnent Deleted per Form 105 - 010 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70111  Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0.00
1. 00000 1, 250. 000 1, 250. 00
0215 700-70310 F/ A Landscapi ng Del eted per Form 105 - 010 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 040A (Fraser)

0220 700-70380 F/ A Erosion Control Deleted per Form 105 - 010 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 409,984.00 % -3,401.20% 409, 984. 00

CAT NO0201 040A (G anby)

0225 202-00200 *Renmoval of Sidewal k 349. 000 362. 000
SY -13. 000 -507. 00
39. 00000 349. 000 13, 611. 00
0230 202-00203 *Renmpval of Curb and Gutter 556. 000 556. 000
LF 0. 000 0.00
15. 00000 556. 000 8, 340. 00
0235 202-00210 *Renpval of Concrete Pavenment 12. 000 12.000
SY 0. 000 0. 00
41. 00000 12. 000 492. 00
0240 202-00220 *Renpoval of Asphalt Mat 136. 000 136. 000
Sy 0. 000 0.00
20. 00000 136. 000 2,720.00
0245 202-00250 *Renobval of Pavenent Marking 218. 000 218. 000
SF 0. 000 0. 00
3. 00000 218. 000 654. 00
0250 208- 00090 Erosion Control (Curb Ranp) 34. 000 34. 000
EACH 0. 000 0.00
290. 00000 34.000 9, 860. 00
0255 210-00810 Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0260 210- 04050 Adj ust Val ve Box 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0265 304- 06007 *Aggregate Base Course (Class 6) Deleted per Form 105 0. 000 0. 000
- 010
cY 0. 000 0. 00

75. 00000 0. 000 0.00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (G anby)

0270 403-00721 Hot M x Asphalt (Patching) (Asphalt) 116. 000 116. 000
Sy 0. 000 0. 00
141. 00000 116. 000 16, 356. 00
0275 412-00600 *Concrete Pavenent (6 Inch) 13. 000 13. 000
SY 0. 000 0. 00
98. 00000 13. 000 1,274.00
0280 608-00000 *Concrete Sidewal k 48. 000 48. 000
Sy 0. 000 0. 00
94. 00000 48. 000 4,512. 00
0285 608-00010 *Concrete Curb Ranp 457. 000 442. 000
SY 15. 000 2,880.00
192. 00000 457. 000 87,744.00
0290 608-00015 *Det ect abl e War ni ngs 38. 000 38. 000
SF 0. 000 0. 00
128. 00000 38. 000 4,864. 00
0295 609-21020 *Curb and CGutter Type 2 (Section II-B) 48. 000 48. 000
LF 0. 000 0. 00
41.00000 48. 000 1,968. 00
0300 609-24002 *Qutter Type 2 (2 Foot) Deleted per Form 105 - 010 0. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0305 614-00011 Sign Panel (Class |I) Deleted per Form 105 - 010 0. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000 0. 000
Sl i pbase) Del eted per Form 105 - 010
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0315 614-72863  Pedestrian Push Button Post Assenbly Del eted per Form 0. 000 0. 000
105 - 010
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0320 626-01114  *Public Information Managenent (Tier V) 56. 000 56. 000
DAY 0. 000 0. 00

60. 00000 56. 000 3, 360. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (G anby)

0325 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 216. 000 216. 000
Li ne
) SF 0. 000 0. 00
17. 00000 216. 000 3,672.00
0330 630- 00007 Traffic Control Inspection 34. 000 33. 000
DAY 1. 000 400. 00
400. 00000 34.000 13, 600. 00
0335 630-00012 Traffic Control Managenent 33. 000 25. 000
DAY 8. 000 11, 200. 00
1, 400. 00000 33. 000 46, 200. 00

CAT 0201 CURRENT AMI $  221,227.00$ 13,973.008% 221, 227.00
CAT NO0202 040A (Hot Sul phur Springs)

0340 202-00200 *Renpval of Sidewal k 57. 000 96. 000
Sy -39. 000 -1,521.00
39. 00000 57. 000 2,223.00
0345 202-00203 *Renpoval of Curb and Cutter 109. 000 165. 000
LF -56. 000 -840. 00
15. 00000 109. 000 1, 635. 00
0350 202-00210 *Renoval of Concrete Pavenent 26. 000 29. 000
Sy -3.000 -123.00
41. 00000 26. 000 1, 066. 00
0355 202- 00220 *Renpval of Asphalt Mat 25. 000 50. 000
Sy -25.000 -500. 00
20. 00000 25. 000 500. 00
0360 208-00090 Erosi on Control (Curb Ranp) 8. 000 8. 000
EACH 0. 000 0.00
290. 00000 8. 000 2,320. 00
0365 210- 00810 Reset Ground Sign 1. 000 2.000
EACH -1. 000 -500. 00
500. 00000 1. 000 500. 00
0370 213-00067 *Rock Mul ch (Weed Free) 21. 000 21.000
SF 0. 000 0.00

25. 00000 21. 000 525. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 040A (Hot Sul phur Springs)

0375 304-06007 *Aggregate Base Course (Class 6) Deleted per Form 105 0. 000 0. 000
- 010
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0380 403-00721 Hot M x Asphalt (Patching) (Asphalt) 25. 000 25. 000
SY 0. 000 0. 00
141. 00000 25.000 3,525.00
0385 412-00600 *Concrete Pavenent (6 Inch) 17. 000 34. 000
SY -17.000 -1, 666.00
98. 00000 17. 000 1, 666. 00
0390 608-00010 *Concrete Curb Ranp 97. 000 152. 000
sy -55. 000 - 10, 560. 00
192. 00000 97. 000 18, 624. 00
0395 609-21020 *Curb and Gutter Type 2 (Section II-B) 19. 000 38. 000
LF -19. 000 -779.00
41. 00000 19. 000 779.00
0400 626-01114 *Public Information Managenent (Tier V) 3. 000 3. 000
DAY 0. 000 0. 00
60. 00000 3. 000 180. 00
0405 630-00007 Traffic Control Inspection 2.000 2.000
DAY 0. 000 0. 00
400. 00000 2.000 800. 00
0410 630-00012 Traffic Control Managenent 4.000 3. 000
DAY 1. 000 1, 400. 00
1, 400. 00000 4.000 5, 600. 00

CAT 0202 CURRENT AMT $  39,043.00% -15,089.00$ 39, 943.00
CAT NO0203 009D & 040A (Kremm i ng)

0415 202-00200 *Renoval of Sidewal k 338. 000 331. 000
SY 7.000 273.00
39. 00000 338. 000 13, 182. 00
0420 202-00203 *Renoval of Curb and Cutter 662. 000 662. 000
LF 0. 000 0. 00

15. 00000 662. 000 9, 930. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 009D & 040A (Krenm i ng)

0425 202-00210 *Renoval of Concrete Pavement 209. 000 209. 000
Sy 0. 000 0.00
41. 00000 209. 000 8, 569. 00
0430 202-00220 *Rermoval of Asphalt Mat 180. 000 180. 000
SY 0. 000 0. 00
20. 00000 180. 000 3, 600. 00
0435 202-00250  *Renpval of Pavenent Marking 40. 000 40. 000
SF 0. 000 0.00
3. 00000 40. 000 120. 00
0440 208-00090 Erosi on Control (Curb Ranp) 30. 000 30. 000
EACH 0. 000 0. 00
290. 00000 30. 000 8, 700. 00
0445 210-00810 Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0450 210-02804 *&inding: Sidewal k and/or Curb Ranp Repair 30. 000 30. 000
LF 0. 000 0. 00
34. 00000 30. 000 1, 020. 00
0455 213-00067 *Rock Mulch (Wed Free) Del eted per Form 105 - 010 0. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0460 304- 06007 *Aggregate Base Course (Class 6) Deleted per Form 105 0. 000 0. 000
- 010
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0465 403-00721 Hot M x Asphalt (Patching) (Asphalt) 166. 000 165. 000
SY 1.000 141. 00
141. 00000 166. 000 23, 406. 00
0470 412-00600 *Concrete Pavenent (6 Inch) 229. 000 228. 000
SY 1. 000 98. 00
98. 00000 229. 000 22,442.00
0475 608-00000 *Concrete Sidewal k 19. 000 18.500
SY 0. 500 47.00

94. 00000 19. 000 1, 786. 00



CONTI D:

C22805
22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 03/ 15/ 2021

CAT NO0203

0480

0485

0490

0495

0500

0505

0510

0515

608- 00010

608- 00015

609- 21020

609- 24002

626-01114

627-30411

630- 00007

630- 00012

CAT NO0204

0520

0525

202- 00039

202- 00200

009D & 040A (Krenm ing)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot) Del eted per

*Public I nformation Managenent

(Tier 1V)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Traffic Control Inspection

Traffic Control Managenent

125A & 014B (Wl den)

*Renoval of Bollard

*Rermoval of Sidewal k

Form 105 -

ESTI MATE NG 0007 13: 09: 28
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
533. 000 529. 000
sy 4.000 768. 00
192. 00000 533. 000 102, 336. 00
76. 000 76. 000
SF 0. 000 0. 00
128. 00000 76. 000 9, 728. 00
20. 000 20. 000
LF 0. 000 0. 00
41. 00000 20. 000 820. 00
010 0. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
63. 000 63. 000
DAY 0. 000 0. 00
60. 00000 63. 000 3, 780. 00
40. 000 40. 000
SF 0. 000 0. 00
17. 00000 40. 000 680. 00
18. 000 18. 000
DAY 0. 000 0. 00
400. 00000 18. 000 7, 200. 00
18. 000 18. 000
DAY 0. 000 0. 00
1, 400. 00000 18. 000 25, 200. 00
CAT 0203  CURRENT AMI $  242,999.00 $ 1,327.00$  242,999.00
1.000 1. 000
EACH 0. 000 0. 00
180. 00000 1.000 180. 00
154. 000 154. 000
sy 0. 000 0. 00
39. 00000 154. 000 6, 006. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0530 202-00203 *Renmpval of Curb and Gutter 251. 000 251. 000
LF 0. 000 0. 00
15. 00000 251. 000 3, 765. 00
0535 202-00210 *Renpval of Concrete Pavenment 12. 000 12. 000
SY 0. 000 0. 00
41. 00000 12. 000 492. 00
0540 202-00220 *Renpval of Asphalt Mat 87.000 84. 000
SY 3. 000 60. 00
20. 00000 87.000 1, 740. 00
0545 202-00250 *Renoval of Pavenment Marking 72.000 72.000
SF 0. 000 0. 00
3. 00000 72.000 216.00
0550 208- 00090 Erosion Control (Curb Ranp) 12. 000 8. 000
EACH 4.000 1, 160. 00
290. 00000 12. 000 3,480. 00
0555 210-00810 Reset Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
500. 00000 9. 000 4, 500. 00
0560 304-06007 *Aggregate Base Course (Class 6) Deleted per Form 105 0. 000 0. 000
- 010
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 87. 000 84. 000
SY 3. 000 423. 00
141. 00000 87.000 12,267.00
0570 412-00600 *Concrete Pavenent (6 Inch) 12. 000 12. 000
Sy 0. 000 0. 00
98. 00000 12. 000 1,176. 00
0575 608- 00000 *Concrete Sidewal k 4.000 4. 000
SY 0. 000 0. 00
94. 00000 4.000 376. 00
0580 608-00010 *Concrete Curb Ranp 222.000 218. 000
SY 4.000 768. 00

192. 00000 222.000 42, 624. 00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 125A & 014B (Wl den)

0585 608-00015 *Det ect abl e War ni ngs 52. 000 52. 000
SF 0. 000 0. 00
128. 00000 52. 000 6, 656. 00
0590 609-21020 *Curb and CGutter Type 2 (Section Il-B) 4.000 4.000
LF 0. 000 0. 00
41.00000 4.000 164. 00
0595 626-01114  *Public Information Managenent (Tier V) 6. 000 6. 000
DAY 0. 000 0. 00
60. 00000 6. 000 360. 00
0600 627-30411  *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 72.000 72.000
Li ne
) SF 0. 000 0. 00
17. 00000 72.000 1,224.00
0605 630-00007 Traffic Control Inspection 3. 000 3. 000
DAY 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0610 630-00012 Traffic Control Managenent 3. 000 3. 000
DAY 0. 000 0. 00
1, 400. 00000 3.000 4,200. 00
CAT 0204 CURRENT AMT $ 90, 626. 00 $ 2,411.00 $ 90, 626. 00

CAT NO0205 040A (Wnter Park)

0615 202-00200 *Renmoval of Sidewal k 217. 000 217.000
Sy 0. 000 0.00
39. 00000 217.000 8, 463. 00
0620 202-00201 *Renmoval of Curb 23. 000 23.000
LF 0. 000 0.00
15. 00000 23. 000 345. 00
0625 202-00203 *Renpoval of Curb and Cutter 608. 000 608. 000
LF 0. 000 0.00
15. 00000 608. 000 9, 120. 00
0630 202-00207 *Renpval of Brick Pavers 461. 000 461. 000
5% 0. 000 0.00

17. 00000 461. 000 7,837.00



CONTI D

CAT NO0205

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

202- 00210

202- 00220

202- 00250

202- 00827

208- 00090

210- 00300

210- 02804

210- 04010

210- 04050

213- 00067

304- 06007

C22805

22805-BID
STRR300- 249

| TEM
DESCRI PTI ON

040A (W nter Park)

*Renpoval of Concrete Pavenent

*Reroval

of Asphalt Mat

*Renoval of Pavenent Marking

*Rermoval of Pull Box

Er osi on Control

(Curb Ranp)

*Reset

Brick Pavers

*&rinding: Sidewal k and/or Curb Ranp Repair

*Adj ust Manhol e

Adj ust Val ve Box

*Rock Mul ch (Weed Free)

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
160. 000
sy
41. 00000
217. 000
%
20. 00000
396. 000
SF
3. 00000
7.000
EACH
300. 00000
45. 000
EACH
290. 00000
14. 000
sy
150. 00000
75.000
LF
34. 00000
1. 000
EACH
480. 00000
2.000
EACH
1, 000. 00000
189. 000
SF
25. 00000
50. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
8. 000
. 000

. 000
0. 000
. 000

7.000
0. 000
7.000

45. 000
0. 000
45. 000

14. 000
0. 000
14.000

75. 000
0. 000
75. 000

0. 000
1. 000
1.000

2.000
0. 000
2.000

. 000
0. 000
. 000

50. 000
0. 000
50. 000

Page 14

ESTI MATE RUN 03/ 15/ 2021

160.

480.

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:09: 28

AMOUNT

6, 560

4,340

1,188

2,100

13, 050

2,100

2,550

480.

2,000

4,725

3,750

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22805-BI D ESTI MATE RUN 03/ 15/ 2021
PRQJECT: STRR300- 249 ESTI MATE NO. 0007 13: 09: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 040A (Wnter Park)

0690 403-00721 Hot Mx Asphalt (Patching) (Asphalt) 176. 000 152. 000
SY 24.000 3,384.00
141. 00000 176. 000 24, 816. 00
0695 412-00600 *Concrete Pavenent (6 Inch) 9. 000 9. 000
SY 0. 000 0. 00
98. 00000 9. 000 882. 00
0700 608-00000 *Concrete Sidewal k 285. 000 285. 000
SY 0. 000 0.00
94. 00000 285. 000 26, 790. 00
0705 608-00010 *Concrete Curb Ranp 524. 000 532. 000
SY -8.000 -1,536. 00
192. 00000 524.000 100, 608. 00
0710 608-00015 *Det ect abl e War ni ngs 362. 000 362. 000
SF 0. 000 0.00
128. 00000 362. 000 46, 336. 00
0715 609-20010 *Curb Type 2 (Section B) 44.000 44.000
LF 0. 000 0. 00
39. 00000 44. 000 1,716.00
0720 609-21020 *Curb and CGutter Type 2 (Section II-B) 209. 000 209. 000
LF 0. 000 0.00
41. 00000 209. 000 8, 569. 00
0725 613-07002 *Type Two Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0730 614-00011 Sign Panel (Class |) Deleted per Form 105 - 010 0. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0735 626-01114  *Public Information Managenent (Tier |V) Del eted per 0. 000 0. 000
Form 105 - 010
DAY 0. 000 0. 00
60. 00000 0. 000 0. 00
0740 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 506. 000 506. 000
Li ne
) SF 0. 000 0. 00

17. 00000 506. 000 8, 602. 00



CONTI D: C22805

PCN: 22805- Bl D

PRQIECT STRR300- 249

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0205 040A (Wnter Park)

0745 630-00007 Traffic Control Inspection

0750 630-00012 Traffic Control Managenent

CAT NO0400

0755 620- 00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 03/ 15/ 2021

ESTI MATE NO: 0007 13: 09: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
9. 000 9. 000
DAY 0. 000 0. 00
400. 00000 9. 000 3, 600. 00
19. 000 19. 000
DAY 0. 000 0. 00
1, 400. 00000 19. 000 26, 600. 00
CAT 0205  CURRENT AMT $  326,127.00$ 2,488.00$ 326, 127.00
1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 3,000.00 $ 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,333, 906.00$%

1,708.80% 1, 333, 906. 00



